

Math and Science Building

Previous Replacement Plan

- 4 stories
- Rooftop air handling units
- Gross square feet–134,000
- Total project cost–\$87,928,000
- Dual phase
 - Demo Science South–Build Phase 1
 - Demo Science North–Build Phase 2
- Project timeline–8 Years
- Design
 - Phase 1–2 years
 - Phase 2 –2 years
- Build
 - Phase 1–2 years
 - Phase 2 –2 years
- No flexibility in design height

Current Replacement Plan

- 3 stories
- Rooftop air handling units
- Gross square feet–134,000
- Total project cost–\$85,628,000
- Single phase
 - Demo Science South and Falcon Hall
 - Build the Entire Building
- Project timeline–4 years
 - Design–2 years
 - Build–2 years
- Delivers interdisciplinary building 4 years earlier
- Need width to lower the height–replaces Falcon Hall
- Flexibility in design height